

## Article

# Trading off Time–Cost–Quality in Construction Project Scheduling Problems with Fuzzy SWARA–TOPSIS Approach

Sayyid Ali Banihashemi <sup>1</sup>, Mohammad Khalilzadeh <sup>2,\*</sup>, Jurgita Antucheviciene <sup>3,\*</sup> and Jonas Šaparauskas <sup>3</sup>

<sup>1</sup> Department of Industrial Engineering, Payame Noor University, Tehran 19395-4697, Iran; banihashemi@pnu.ac.ir

<sup>2</sup> CENTRUM Católica Graduate Business School, Pontificia Universidad Católica del Perú, Lima 15023, Peru

<sup>3</sup> Department of Construction Management and Real Estate, Vilnius Gediminas Technical University, Sauletekio al. 11, LT-10223 Vilnius, Lithuania; jonas.saparauskas@vilniustech.lt

\* Correspondence: khalilzadeh@pucp.edu.pe (M.K.); jurgita.antucheviciene@vilniustech.lt (J.A.)

**Abstract:** The increasing number of construction projects together with the limited resources of organizations led to tough competition for achieving project goals. Time, cost, and quality have been known as the project iron triangle. Project managers attempt to allocate the appropriate resources and make the best decisions for accomplishing projects with the shortest durations, lowest costs, and the highest quality. No study has examined the time–cost–quality trade-off problem with decision-making approaches. In this study, the fuzzy multi-criteria decision-making (MCDM) methods are exploited to choose the best mode for performing each activity. For this purpose, the SWARA method is applied to determine the importance weights of time, cost, and quality. In addition, the TOPSIS (Technique for the Order Preference by Similarity to Ideal Solution) technique is used to rank and select the best activity execution modes. The proposed model is implemented on two medium- and large-size construction projects to evaluate its efficiency. Several execution modes with fuzzy duration, cost, and quality are considered for each project activity. Finally, sensitivity analysis is conducted taking three different conditions into account: the shortest duration of the execution modes, the lowest cost of the execution modes, and the highest quality of execution modes for each activity. The solution of each trade-off is compared with the solution obtained from the fuzzy SWARA–TOPSIS method. The schedule is developed according to the best execution mode for each project activity. The obtained results in two different construction projects show significant improvements in the overall project objectives so that the projects can be completed in fewer durations and costs along with higher quality. Because of the higher importance of cost, the cost of each activity is closer to the lowest cost. The activity duration is also closer to the most likely duration, and quality is closer to the high-quality level. The application of this approach can create new opportunities for research and knowledge development in the field of construction project scheduling.

**Keywords:** project schedule management; time–cost–quality trade-off; MCDM; fuzzy SWARA; fuzzy TOPSIS; construction industry



**Citation:** Banihashemi, S.A.; Khalilzadeh, M.; Antucheviciene, J.; Šaparauskas, J. Trading off Time–Cost–Quality in Construction Project Scheduling Problems with Fuzzy SWARA–TOPSIS Approach. *Buildings* **2021**, *11*, 387. <https://doi.org/10.3390/buildings11090387>

Academic Editor: Morten Gjerde

Received: 2 July 2021

Accepted: 27 August 2021

Published: 31 August 2021

**Publisher's Note:** MDPI stays neutral with regard to jurisdictional claims in published maps and institutional affiliations.



**Copyright:** © 2021 by the authors. Licensee MDPI, Basel, Switzerland. This article is an open access article distributed under the terms and conditions of the Creative Commons Attribution (CC BY) license (<https://creativecommons.org/licenses/by/4.0/>).

## 1. Introduction

Timely implementation of project activities requires an effective and integrated project schedule, in which the start time of activities are accurately determined. In the late 1950s, the critical path method was introduced as a useful tool for scheduling project activities. Calculations of this method assume that all activities can be performed at their expected and usual durations. But, in some instances, the project may need to be completed even earlier than planned. To complete a project earlier, the durations of some activities should be reduced which is associated with the cost increase.

Reducing the duration of critical activities leads to the reduction of project makespan, provided the type of relationships between activities is finish-to-start, and is it not necessarily true for the other types of precedence relationships. The use of more advanced

equipment and machinery or more human resources can be an appropriate way for reducing project duration, however, project costs will increase. Therefore, project planners seek to find a way to complete the projects on time and at the predetermined cost.

Accurate decision-making regarding time and cost and the balance between them has become a significant challenge for project managers in the construction industry. For this reason, time-cost trade-off problems (TCTP) have been considered by scholars and researchers. The goal of these problems is to choose the best modes for performing project activities so that the project makespan and cost are minimized [1,2].

Since the 1990s, researchers have gradually concluded that it is unreasonable to carry out a project within the predefined time and at the lowest cost, regardless of the quality of the project work. Hence, the problem of the time, cost, and quality trade-off has been received increasing attention. Babu and Suresh conducted the first study on this topic in 1996 [3]. Subsequently, other studies have investigated the time–cost–quality trade-off problem in construction projects [4–8].

In general, projects are formed to meet a set of needs, and the goal of project managers and practitioners is to appropriately direct and control the project to achieve predetermined goals. Different goals and objectives are often considered for construction projects for a variety of reasons. One of the most important goals of project scheduling is to select the best execution modes for activities taking the three substantial goals of time and cost minimization, and quality maximization into consideration for the entire project. Each project comprises a set of activities to be executed within the shortest duration and lowest cost along with the highest quality. Therefore, the best execution mode should be identified for each activity to achieve these goals. It is assumed that each project activity can be executed in various modes, each of which has a different time, cost, and quality. Hence, the current research exploits the MCDM methods to pick up the most ideal mode for executing each project activity. These decision-making models are classified into two categories: the multi-objective decision-making (MODM) and multi-attribute decision making (MADM). Multi-attribute decision-making methods are used to analyze and prioritize the alternatives [9]. Since the purpose of this study is to choose the best possible mode for executing each activity, multi-attribute methods are applied. In addition, there are several criteria or indicators that the decision-makers must carefully consider in prioritizing and selecting the alternatives. There are several methods to weigh criteria and ultimately rank alternatives in decision-making problems. SWARA and TOPSIS methods have been extensively used in project planning for weighting criteria [10,11] and ranking alternatives [12]. Although previous studies have used the MCDM methods in various fields of science and engineering, no study has applied the integration of SWARA and TOPSIS methods to the field of project scheduling. In this paper, the weights of project objectives are first evaluated with the SWARA method. Then, several execution modes for performing each project activity are ranked using the TOPSIS technique. Fuzzy data are used to consider the uncertain conditions of the real-world construction project. The contributions of the current study can be described as follows:

- (1) A combination of the multi-criteria decision-making methods is presented to solve the multi-objective multi-mode resource-constrained project scheduling problems.
- (2) The weights of project objectives are evaluated by using the fuzzy-SWARA method for the first time in project schedule management.
- (3) The best execution mode of each activity with the highest rank is selected by using the fuzzy TOPSIS technique in the project scheduling problem.
- (4) Sensitivity analysis is conducted taking three different conditions into account: the shortest duration of the execution modes, the lowest cost of the execution modes, and the highest quality of execution modes for each activity. The solution of each trade-off is compared with the solution obtained from the fuzzy SWARA–TOPSIS method.

## 2. Literature Review

This section is divided into two parts. The first part reviews the relevant studies on project scheduling. In the second part, the application of multi-criteria decision-making to the field of project management is discussed.

### 2.1. Project Scheduling

Project scheduling and the allocation of limited resources to activities is one of the most important topics related to the field of project management. Koulinas et al. [13] proposed a simulation-based method for determining risks of schedule delay. In addition, Abdellatif and Alshibani [14] specified the main causes of project delays in Saudi Arabia. In project scheduling problems, due to the high importance of balancing objectives such as time, cost, and quality, the problem of balancing time and cost was investigated by Kelly (1961) and Fulkerson (1961). Later, further studies were conducted on this topic such as Moselhi [15]. Given the current market conditions, enhancing productivity and quality is critical for establishing a long-term viable construction sector that is capable of capitalizing on worldwide opportunities regarding governing the life cycle of buildings and civil projects. The construction industry benefits society in ways other than profit, health, and wellbeing. It has significant effects on community services while enhancing individuals' quality of life and safety [16]. Manzoor et al. [16] considered the sustainable development of the construction industry in Malaysia and examined the effects of resources used in construction projects on project objectives. Harirchian and Lahmer [17] showed that the resources used in the project affect the resilience and safety and other goals of the project such as time and cost.

The solution approaches to the time and cost balancing problems as NP-Hard problems are divided into three groups: exact, heuristic, and metaheuristic methods.

Liu et al. [18] solved the time–cost trade-off problem in construction projects by linear programming method. Demeulemeester et al. [19] introduced a branch-and-bound (B&B) method for this problem and solved small and medium-sized instances. Vanhoucke [20] also presented a B&B method for solving small-sized problems. Afshar et al. [1] utilized a multi-colony ant algorithm to tackle the time–cost multi-objective optimization problem.

Over the last decades, other factors such as quality have been considered in project scheduling optimization problems. Changes in the duration and cost of activities affect their quality. Therefore, the time–cost–quality trade-off problems consider quality as one of the project goals and tradeoff between quality and other project goals such as cost and time, and their impact on the project schedule. The first study on the time–cost–quality trade-off problem was conducted by Babu and Suresh [3]. Since then, this problem has been examined by several researchers. The Precedence Diagramming Method (PDM) is the most frequently used method for project scheduling due to its enhanced capabilities in showing precedence relationships. Khang and Myint [4] applied the model proposed by Babu and Suresh [3] to a real-world project in order to evaluate the practical implementation of the method and also to identify the implementation issues of that method.

El-Rayes and Kandil [21] examined the discrete time, cost, and quality balance problem. Tareghian and Taheri [22] applied the electromagnetic meta-heuristic algorithm to deal with the time–cost–quality trade-off problem. Zhang and Xing [23] tackled the fuzzy time–cost–quality trade-off problem with particle swarm optimization algorithm. Unlike other studies that sought to maximize project quality, Kim et al. [5] studied the time and cost trade-off problem considering cost incurred on the project due to the reduction of overall project quality. Saif et al. [6] investigated the time, cost, and quality trade-off problem and solved it with a metaheuristic algorithm.

Moghadam et al. [8] exploited the particle optimization algorithm and colonial competition algorithm to tackle this type of project scheduling problem. Therefore, different methods were developed for optimizing the multi-objective problems.

## 2.2. MCDM Methods in Project Management

Exact, heuristic, and meta-heuristic methods have been used to solve the time–cost–quality trade-off project scheduling problems. From past times, it can be seen that the concept of decision making is essential for resolving daily life problems, which includes different attributes and activities. Multiple decisions have been taken for the majority of tasks or activities from various fields, like management, engineering, politics, environment, business, and so forth, according to requirements and experience. There are many solutions available to make a perfect decision, but it is not possible to guarantee which solution is the best. Hence, it needs enormous knowledge, experience, time, money, power, and many other things to make an optimal decision. Multi-Criteria Decision Making (MCDM) helps to make the best decision among several choices available according to decision-makers in every problem [24].

Despite the fact that we are facing a decision-making problem for choosing the best possible mode for executing each project activity, the MCDM methods have not been used in the project scheduling problems. In addition, the importance weight of each objective from the contractors' viewpoint has not been surveyed in this type of project scheduling problem known as time–cost–quality trade-off. However, it should be noted that the importance of each project goal and objective differs according to the characteristics and stakeholders of the project.

The MCDM approaches have been broadly applied to project and portfolio management. Chen et al. [25] exploited the TOPSIS method to optimize the project portfolio for the investment of the oil firms. Ma et al. [26] also used the TOPSIS method for selecting sustainable projects in uncertainty. Tavana et al. [27] proposed a two-stage dynamic optimization approach together with the Fuzzy TOPSIS method for evaluating and selecting the projects. Issa et al. [28] suggested TOPSIS and AHP methods for selecting the most appropriate construction projects regarding customer requirements. Several researchers used the TOPSIS method for project evaluation and selection problems [29,30].

Balali et al. [10] used the SWARA method to rank cost overruns in large hospital construction projects. Other researchers exploited the SWARA method to assess investment risks and select suppliers in construction projects [11,31].

Mota et al. [32] used multi-criteria decision-making approaches and VIKOR and TOPSIS methods to rank the Pareto frontier solutions in the project scheduling problem. They solved the time–cost–quality trade-off problem with the multi-objective simulated annealing algorithm and obtained the Pareto set solutions. Then, by weighting the criteria, they ranked the solutions with weighting the criteria. Table 1 summarizes the studies that have been conducted so far.

As shown in Table 1, the MCDM methods have been broadly applied to other fields such as project portfolio selection, however, in this study, the MCDM methods are utilized in the time, cost, and quality trade-off problem for the first time.

Once the most ideal execution mode is distinguished for each activity, the project schedule can be easily developed. In the current study, various execution modes are examined for each activity and ranked using the fuzzy TOPSIS method. Finally, the execution mode that has the lowest duration and cost together with the highest quality is selected.

Table 1. A brief review of related studies.

Author	Scheduling (Trade-off Objectives)				Project Portfolio	Assessment in Projects	Data			Research Method						
	Time	Cost	Quality	Others			Uncertainty	Certainty	Mathematical Programming	DM-AHP	DM-WASPAS	DM-SWARA	DM-TOPSIS	DM-VIKOR	DM-DEMATEL	ELSE
Nguyen et al. [33]	*	*	*					*								
Abbasi et al. [34]					*			*								BSC
Banihashemi et al. [35]	*	*	*	*				*								
Banihashemi & Khalilzadeh [36]	*	*	*	*		*		*								DEA
Karbassi Yazdi et al. [37]					*			*		*						BWM
Li et al. [12]						*		*				*	*			
Liu et al. [38]	*	*						*	*							
Ma et al. [26]					*			*								
RezaHoseini et al. [39]					*			*	*				*			ANP
Tavana et al. [27]					*			*	*		*					
Aouam & Vanhoucke [40]	*	*						*	*							
Toloo & Mirbolouki [41]					*			*	*							DEA
Durmuşoğlu [42]						*		*		*						
Jafarzadeh et al. [43]					*			*								DEA/QFD
Zolfani et al. [44]						*		*			*					COPRAS
Tavana et al. [45]	*	*	*					*	*							
Taylan et al. [46]						*		*		*		*				
Chen & Tsai [47]	*	*						*	*							
<b>This study</b>	*	*	*			*		*	*			*	*			

### 3. Materials and Methods

Any decision-making problem involves selecting the best alternative considering different criteria. Fuzzy numbers can be used to deal with the uncertainty associated with linguistic and verbal variables that lead to the fuzzy MCDM problem. The main objective of this problem is to determine the relevant importance of each criterion, evaluate the alternatives regarding the criteria, and find the best alternative.

Recently, fuzzy set theory has been widely applied to various fields such as engineering, management, operations research, and artificial intelligence. Fuzzy set theory was first introduced by Zadeh [48] to generalize the classic definition of a set. In classic set theory, if a member belongs to a given set, its membership value is one, otherwise, zero. But, in fuzzy set theory, the membership value can be expressed as a real number between 0 and 1: [0, 1].

Fuzzy numbers are usually represented by triangular fuzzy numbers (TFN), trapezoidal or Gaussian fuzzy numbers [49]. According to numerous definitions [50]. The triangular fuzzy number  $\tilde{A}$  is represented as  $\tilde{A} = (l, m, u)$  where its membership function  $x \in \tilde{A}$ ,  $\mu_{\tilde{A}}(x) : \mathbb{R} \rightarrow [0, 1]$  is given by Equation (1) and shown in Figure 1:

$$\mu_{\tilde{A}}(x) = \begin{cases} 0 & x < l \\ \frac{x-l}{m-l} & l \leq x \leq m \\ \frac{u-x}{u-m} & m \leq x \leq u \\ 0 & x > u \end{cases} \quad (1)$$

#### 3.1. Fuzzy TOPSIS Method

The traditional TOPSIS method was originally presented by Hwang and Yoon [51], This method has been widely used and modified by several researchers in numerous fields to deal with different fuzzy numbers [52].




Figure 1. The membership function of the triangular fuzzy number.

According to the fuzzy TOPSIS method, the optimal alternative is selected if it has the shortest distance to the Fuzzy Positive Ideal Solution and the longest distance from the Fuzzy Negative Ideal Solution. The Fuzzy Positive Ideal Solution includes the best performance values for each alternative whereas the Fuzzy Negative Ideal Solution comprises the worst performance values. The fuzzy TOPSIS method includes the following steps:

- Step 1: Forming the fuzzy decision matrix by m alternatives and n criteria (Equation (2)).
- Step 2: Normalizing the fuzzy decision matrix (Equation (3)).
- Step 3: Constructing the weighted normalized decision matrix (Equation (4)).
- Step 4: Identifying the Fuzzy Positive Ideal Solution together with the Fuzzy Negative Ideal Solution (Equation (5)).
- Step 5: Determining the Euclidean distance between each alternative and the Fuzzy Positive Ideal Solution as well as the Fuzzy Negative Ideal Solution (Equation (6)).
- Step 6: Computing the relative closeness coefficient (Equation (7)).
- Step 7: Ranking the alternatives. The best alternative is chosen that has the largest value of closeness coefficient [53].

$$\tilde{X} = \begin{bmatrix} \tilde{x}_{11} & \cdots & \tilde{x}_{1n} \\ \vdots & \ddots & \vdots \\ \tilde{x}_{m1} & \cdots & \tilde{x}_{mn} \end{bmatrix} = \begin{bmatrix} (\tilde{x}_{11}^l, \tilde{x}_{11}^m, \tilde{x}_{11}^u) & \cdots & (\tilde{x}_{1n}^l, \tilde{x}_{1n}^m, \tilde{x}_{1n}^u) \\ \vdots & \ddots & \vdots \\ (\tilde{x}_{m1}^l, \tilde{x}_{m1}^m, \tilde{x}_{m1}^u) & \cdots & (\tilde{x}_{mn}^l, \tilde{x}_{mn}^m, \tilde{x}_{mn}^u) \end{bmatrix} \quad (2)$$

$$\tilde{X}^N = [\tilde{x}_{ij}^N], \quad \tilde{x}_{ij}^N = \begin{cases} \frac{\tilde{x}_{ij}}{\max_i \tilde{x}_{ij}^u} & \text{Positive Criteria} \\ \frac{\min_i \tilde{x}_{ij}^l}{\tilde{x}_{ij}} & \text{Negative Criteria} \end{cases} \quad (3)$$

$$\tilde{V}^N = [\tilde{V}_{ij}^N], \quad \tilde{V}_{ij}^N = \tilde{x}_{ij}^N * \tilde{w}_j \quad (4)$$

$$\begin{aligned} \tilde{V}^+ &= (\tilde{V}_1^+, \tilde{V}_2^+, \dots, \tilde{V}_n^+) = (\max_i \tilde{V}_{i1}^N, \max_i \tilde{V}_{i2}^N, \dots, \max_i \tilde{V}_{in}^N) \\ \tilde{V}^- &= (\tilde{V}_1^-, \tilde{V}_2^-, \dots, \tilde{V}_n^-) = (\min_i \tilde{V}_{i1}^N, \min_i \tilde{V}_{i2}^N, \dots, \min_i \tilde{V}_{in}^N) \end{aligned} \quad (5)$$

$$\begin{aligned} d_i^+ &= \sum_{j=1}^n d_v(\tilde{V}_{ij}^N, \tilde{V}_j^+) \quad , \quad d_i^- = \sum_{j=1}^n d_v(\tilde{V}_{ij}^N, \tilde{V}_j^-) \\ d_v(\tilde{A}_1, \tilde{A}_2) &= \sqrt{\frac{1}{3} [(l_1 - l_2)^2 + (m_1 - m_2)^2 + (u_1 - u_2)^2]} \end{aligned} \quad (6)$$

$$C_i = \frac{d_i^-}{d_i^+ + d_i^-} \quad (7)$$

### 3.2. Fuzzy SWARA Method

The SWARA (Stepwise Weight Assessment Ratio Analysis) method was first introduced by Kersulienė et al. [54], to estimate the criteria weights considering decision-makers' preferences. The fuzzy SWARA method determines the importance weights of criteria through the following process which is similar to the fuzzy TOPSIS method [55,56]:

Step 1: Sorting the criteria in descending order in terms of their expected importance, i.e., the most important criterion is ranked first, and the least important criterion is ranked last.

Step 2: Determining the relative importance of each criterion: each of  $k$  decision-makers (experts) expresses the relative significance of criterion  $j$  in relation to the previous criterion  $j-1$  (for all given criteria) in order to determine the  $s_j$  ratio which is called the Comparative importance of average value [54]. The fuzzy comparison scale shown in Table 2 is used. The summation of the mean values of experts' opinions is obtained for evaluating criteria, employing the minimum, arithmetic mean, and maximum values of the corresponding scores (Equation (8)).

**Table 2.** The fuzzy comparison scale for the assessment of evaluation criteria [55].

Linguistic Variable	Response Scale
Equally important	(1, 1, 1)
Moderately less important	(2/3, 1, 3/2)
Less important	(2/5, 1/2, 2/3)
Very less important	(2/7, 1/3, 2/5)
Much less important	(2/9, 1/4, 2/7)

Step 3: Obtaining the coefficient (Equation (9)).

Step 4: Obtaining the fuzzy recalculated weights (Equation (10)).

Step 5: Calculating the ultimate relative fuzzy weight of each criterion  $j$  (Equation (11)).


$$\tilde{s}_j = (\tilde{s}_{jl}, \tilde{s}_{jm}, \tilde{s}_{ju}) = (\min \tilde{s}_{jlk}, \frac{\sum_{k=1}^K \tilde{s}_{jmk}}{K}, \max \tilde{s}_{juk}) \quad (8)$$

$$\tilde{k}_j = \begin{cases} \tilde{1} & j = 1 \\ \tilde{s}_j + \tilde{1} & j > 1 \end{cases} \quad (9)$$

$$\tilde{q}_j = \begin{cases} \tilde{1} & j = 1 \\ \frac{\tilde{x}_{j-1}}{\tilde{k}_j} & j > 1 \end{cases} \quad (10)$$

$$\tilde{w}_j = \frac{\tilde{q}_j}{\sum_{k=1}^n \tilde{q}_k}, \tilde{w}_j = (\tilde{w}_{jl}, \tilde{w}_{jm}, \tilde{w}_{ju}) \quad (11)$$

The steps of the research methodology is displayed in Figure 2.



**Figure 2.** Flowchart of the research methodology.

## 4. Results and Discussion

### 4.1. Case Studies

In this section, the proposed approach was implemented on a subproject of a large-size project comprising feasibility studies, design and engineering, construction and installation, inspection, and commissioning of an oil and gas field development. The subproject is presented due to the ease of calculations and the proposed method can be applied to the entire project and other large-sized projects. This subproject includes 18 activities, each of which can be executed in seven modes. This project can be performed in  $7^{18}$  different combinations of activity execution modes. In this study, the best activity execution modes of these numerous combinations are found by using the MCDM approach. Figure 3 shows the activity network of the project.




Figure 3. Project Network.

Given that each activity can be performed in seven execution modes, the amounts of duration, cost, and quality corresponding with various activity execution modes are represented in Appendix A. The activity duration and cost were estimated based on pessimistic, most likely, and optimistic scenarios through historical documents and expert judgment. The five-point Likert scale (very low, low, medium, high, and very high) was used for the quality factor based on different combinations of duration and cost. Finally, the execution modes of the activities are defined regarding the three main project goals including cost, time, and quality.

The fuzzy SWARA method was employed to calculate the weights of project objectives (criteria) including time, cost, and quality. Experts were asked to rank goals from highest to lowest. The importance weight is obtained according to Table 2. The first criterion has no relative importance and from the second criterion onwards, each criterion is weighed against the previous criterion. Table 3 shows the opinions of experts for ranking time, cost and quality objectives.

Table 3. Experts' opinions using the SWARA method.

Expert	Time to Cost			Quality to Time		
E1	1	1	1	0.4	0.5	0.667
E2	0.667	1	1.5	0.667	1	1.5
E3	0.4	0.5	0.667	1	1	1
E4	0.4	0.5	0.667	0.667	1.000	1.5
E5	1	1	1	0.4	0.5	0.667
E6	0.4	0.5	0.667	1	1	1.000

Then, the weight of each goal is obtained using the Equations (8)–(11). The final results are shown in Table 4.

**Table 4.** Criteria weights obtained using the SWARA method.

	$\tilde{s}_j$			$\tilde{k}_j$			$\tilde{q}_j$			$\tilde{w}_j$		
<b>Cost</b>	-	-	-	1	1	1	1	1	1	0.64	0.53	0.45
<b>Time</b>	1.5	0.75	0.40	2.50	1.75	1.40	0.714	0.571	0.4	0.32	0.30	0.26
<b>Quality</b>	1.5	0.83	0.40	2.50	1.83	1.40	0.51	0.311	0.16	0.23	0.17	0.10

After determining the weights of time, cost, and quality objectives shown in Table 4, the executive modes of each activity were ordered and ranked using the fuzzy TOPSIS technique. The results are shown in Appendix B.

According to Table 5, this project is implemented with a duration of 564 days, costs of USD 289,872, and quality level of 0.760, obtained based on  $\alpha = 1$  through the alpha-cut defuzzification method.

**Table 5.** Results of the project (project by 13 activities).

	Time			Cost (\$)			Quality		
	L	M	U	L	M	U	L	M	U
Total Project	508	564	594	260,883	289,872	304,835	0.615	0.760	0.960

According to Appendix B and Table 6, each activity's execution mode with the highest rank was determined and selected for implementation. The total duration of the project was calculated based on the critical path of the project (Figure 4), total project costs were obtained from the sum of activity costs, and the quality of the project was computed based on the geometric mean of the quality of each activity. The results are shown in Table 7.

**Table 6.** Results of fuzzy TOPSIS (project by 32 activities).

N	Execution Modes (First Rank)	d <sup>+</sup>	d <sup>-</sup>	C	N	Execution Modes (First Rank)	d <sup>+</sup>	d <sup>-</sup>	C
1	M2	0.006938	0.031806	0.8209	17	M3	0.000458	0.027914	0.9839
2	M3	0.000501	0.023149	0.9788	18	M3	0.007049	0.041618	0.8552
3	M2	0.002115	0.033227	0.9402	19	M2	0.002676	0.019518	0.8794
4	M3	0.002658	0.022258	0.8933	20	M4	0.008447	0.032412	0.7933
5	M3	0.000492	0.030102	0.9839	21	M5	0.000869	0.012584	0.9354
6	M3	0.007039	0.034045	0.8287	22	M1	0.002408	0.015698	0.8670
7	M2	0.006581	0.032499	0.8316	23	M1	0.00118	0.012404	0.9132
8	M3	0.000463	0.027914	0.9837	24	M2	0.005123	0.010047	0.6623
9	M2	0.004299	0.030724	0.8772	25	M2	0.005123	0.010047	0.6623
10	M3	0.002931	0.022287	0.8838	26	M2	0.003374	0.019504	0.8525
11	M4	0.000246	0.140369	0.9983	27	M4	0.008734	0.032385	0.7876
12	M3	0.007022	0.039533	0.8492	28	M4	0.00305	0.008765	0.7419
13	M2	0.006475	0.035878	0.8471	29	M1	0.002411	0.015698	0.8669
14	M3	0.000468	0.032043	0.9856	30	M1	0.001182	0.012404	0.9130
15	M2	0.002106	0.032087	0.9384	31	M2	0.005079	0.012404	0.7095
16	M3	0.003014	0.019972	0.8689	32	M2	0.005079	0.012404	0.7095

To show the effectiveness of the proposed model, the model was implemented on another construction project with 32 activities. The project network and project data are displayed in Figure 5 and Appendix C, respectively. It should be noted that the total number of different combinations of project implementation based on the presented activity execution modes is  $28 * 55 * 819$ .

According to Table 7, this project is implemented with a duration of 266 days, costs of \$83,916, and quality level of 80%, obtained based on  $\alpha = 1$  through the alpha-cut defuzzification method.




Figure 4. Project critical path.

Table 7. Results of the project (project by 32 activities).

	Time			Cost (\$)			Quality		
	L	M	U	L	M	U	L	M	U
Total Project	228	266	304	71,328.5	83,916	96,503.6	68	80	92.1




Figure 5. Project network (32 activities).

#### 4.2. Sensitivity Analysis

Two points have been considered in ranking the different execution modes of each activity using the fuzzy TOPSIS method. The first point is the negativity of time and cost and the positiveness of quality. The second point is that the importance weights of three objectives (criteria) have been determined by the SWARA method based on the opinions of experts in the field of civil engineering and project management. First, the time objective is considered as the most important project goal, and the activities are executed in the modes with the shortest durations, the execution modes of 6 and 7 of all activities have the minimum durations. Then, the cost objective is considered as the most important objective in the project, and the activities are executed in the modes with the lowest costs. Finally, the quality objective is considered as the most important project objective, and the activities are executed in the modes with the highest quality. The findings are displayed in Table 8.

Table 6 shows the rankings of activity execution modes obtained by the fuzzy TOPSIS method. The total project duration was calculated using the critical path method, the total project cost was equal to the summation of activity costs and the project quality was determined based on the geometric average quality of each activity. Table 9 displays the findings.

Comparing the activity execution modes with the shortest durations to the results obtained from the fuzzy TOPSIS method shows that the two objectives of time and cost have improved significantly, but the quality objective has diminished. In addition, the selection of activity execution modes with the lowest costs results in the worse values of time and quality objectives. Also, the selection of activity execution modes with the highest

quality levels results in increasing the value of time objective and decreasing the value of cost objective (Max Q and Min C). Figure 6 shows the percentage of change of each method in  $\alpha$ -cut of 1 (the value of  $m$  in  $\tilde{A} = (l, m, u)$ ).

**Table 8.** Sensitivity analysis (project by 13 activities).

		L	Time M	U	L	Cost M	U	L	Quality M	U
<b>Total Project</b>		<b>508</b>	<b>564</b>	<b>594</b>	<b>260,883</b>	<b>289,872</b>	<b>304,835</b>	<b>0.615</b>	<b>0.760</b>	<b>0.960</b>
<b>Min Time</b>	Min Time & Min Cost				255,896	284,333	299,296	0.416	0.612	0.815
	Min Time & Max Quality	<b>463</b>	<b>513</b>	<b>542</b>	257,870	286,525	301,490	0.450	0.644	0.847
<b>Min Cost</b>	Min Cost & Min T	513	570	600				0.416	0.612	0.815
	Min Cost & Max Q	523	581	611	<b>230,308</b>	<b>255,896</b>	<b>269,367</b>	0.527	0.715	0.915
<b>Max Q</b>	Max Q & Min T	508	564	594	255,348	283,723	298,655			
	Max Q & Min C	514	571	601	242,245	269,161	283,328	<b>0.648</b>	<b>0.776</b>	<b>0.976</b>

**Table 9.** Sensitivity analysis (project by 32 activities).

		L	Time M	U	L	Cost M	U	L	Quality M	U
<b>Total Project</b>		<b>228</b>	<b>266</b>	<b>304</b>	<b>71,328.5</b>	<b>83,916</b>	<b>96,503.6</b>	<b>68.0</b>	<b>80.0</b>	<b>92.1</b>
<b>Min Time</b>	Min Time & Min Cost				78,891	91,290.8	104,082.8	73.0	84.6	96.4
	Min Time & Max Quality	<b>83</b>	<b>105</b>	<b>129</b>	79,218.0	91,675.0	104,524.5	73.2	84.8	96.6
<b>Min Cost</b>	Min Cost & Min Time	289	338	387				66.6	78.3	90.1
	Min Cost & Max Q	289	338	387	<b>64,914.9</b>	<b>76,370.5</b>	<b>87,826.1</b>	66.6	78.3	90.1
<b>Max Q</b>	Max Q & Min Time	85	107	131	79,066.4	91,496.6	104,319.3			
	Max Q & Min Cost	135	163	190	77,566.8	90,570.4	102,735.2	<b>73.6</b>	<b>84.8</b>	<b>96.6</b>

Figure 6 shows the percentage of changes in different modes based on the numbers obtained for the whole project. Figure 6a shows the percentage of changes in the rows of Table 8 based on the factor of total project duration, Figure 6b shows the percentage of changes in the rows of Table 8 based on the factor of total project cost, and Figure 6c shows the percentage of changes in the rows of Table 8 based on the factor of project quality.


Same as the first example (project with 13 activities), the sensitivity analysis was conducted for the second project with 32 activities. The results are presented in Table 9.

As shown in Table 9, a comparison of the shortest duration method with the results obtained from the fuzzy TOPSIS method demonstrates that time and quality have improved significantly but cost has deteriorated. Also, time and quality have deteriorated in the project implementation with the lowest cost method, and time and cost have worsened in the project implementation with the highest quality level.

#### 4.3. Practical Implications

The project iron triangle including time, cost, and quality is of significant importance for evaluating construction projects that all project managers seek to optimize these three factors simultaneously so that they can complete the project within the shortest duration, minimum cost, and maximum quality. Each activity in the project can be performed in various execution modes that have different duration, cost, and quality. Project managers must decide on the choice of each execution mode for every activity so that they can ultimately achieve the project goals and objectives. Therefore, in this study, the multi-criteria decision-making approaches have been used to trade off among project objectives. The selection of any execution mode for each activity through ranking the execution modes can finally accomplish the project with the best trade-off values of three objectives that

can be expressed as one of the most significant managerial and practical implications of this study.



**Figure 6.** Sensitivity analysis of different methods in  $\alpha$ -cut of 1 (project with 13 activities). (a) percentage of changes based on the total project duration. (b) percentage of changes based on the total project cost. (c) percentage of changes based on the total project quality.

## 5. Conclusions

Accurate estimation of completion time, implementation cost, and acceptable quality level of a project is one of the most serious challenges in project management. A project is successfully accomplished if it is finished in the shortest makespan and lowest costs along with the highest quality in accordance with what is defined within the project scope. Project managers should develop a schedule according to the uncertainty in the environment, conditions, and restrictions of the project. Quite often it is to reduce the durations of some activities at additional costs so that the project completion is accelerated. Changes in the duration and cost of each activity also have a great impact on quality. Therefore, the balance of time, cost, and quality has been attracted more attention from project practitioners. A review of the methods used by other researchers in the field of project scheduling revealed that previous models seldom considered uncertainty conditions for all three project goals of time, cost, and quality. On the other hand, previous studies have considered the project goals with equal importance. In this study, this significant problem was investigated in construction projects. The best execution mode of each activity was selected using the fuzzy MCDM approach taking the three substantial project goals and objectives of time, cost, and quality into consideration. First, the importance weights of the time, cost, and quality objectives were identified by experts using the fuzzy SWARA technique. Then, each activity execution mode, which has a different duration, cost, and quality, was ordered and ranked through the fuzzy TOPSIS technique. Finally, the execution method of each activity with the highest rank was considered as the best execution mode of that activity and the project schedule was developed based on these execution modes.

The obtained results in both case studies showed that the best execution mode selected for each activity is between the desired values of the objective functions so that the duration

of the selected executive method is close to the most likely activity duration. The situation is more favorable for the cost objective function than for the time objective function. The reason is that the weight of the cost objective function is higher than other goals, and the weight of the quality objective function is lower than others. However, the importance weights of the project goals may be changed based on the opinions of the project stakeholders.

The results showed a significant improvement in the project objectives comparing to different activity execution modes including the least duration, the lowest cost, and the highest quality level of each activity execution. In the sensitivity analysis section, the percentage of changes in each of the project objectives compared to other different modes in the entire project was analyzed which showed a high improvement in the results.

Given that the problem of minimizing project duration and cost together with maximizing project quality is one of the most important challenges facing project planners and practitioners, the decision-making models were exploited in this research for selecting the best possible activity execution modes. The present study can assist project practitioners and managers with choosing the appropriate activity execution methods for accomplishing the project in the shortest makespan and at the lowest costs together with the most superb quality level.

Lack of enough information along with difficulties associated with estimating the time, cost, and quality of each activity execution mode can be mentioned as the limitations of the current study. The finish-to-start precedence relationship with zero time lag was considered as a basic assumption. Since various execution modes for each activity have been independently ranked, other precedence relationships can be considered. As some suggestions for future research, other types of precedence relationships should be considered in the model. Also, uncertain data such as grey data can be used. Moreover, other decision-making methods may be applied and the results be compared with the methods proposed in this study.

**Author Contributions:** Conceptualization, M.K. and S.A.B.; methodology, S.A.B. and M.K.; software, S.A.B.; validation, S.A.B., and M.K.; formal analysis, S.A.B.; investigation, S.A.B.; resources, S.A.B., and M.K.; data curation, S.A.B.; writing—original draft preparation, S.A.B.; writing—review and editing, M.K., J.A., and J.Š.; funding acquisition, J.A; final revision and layout, J.Š. All authors have read and agreed to the published version of the manuscript.

**Funding:** This research received no external funding.

**Data Availability Statement:** Data is available upon request.

**Conflicts of Interest:** The authors declare no conflict of interest.

## Abbreviations

MCDM	Multi-Criteria Decision-Making
MODM	Multi-Objective Decision Making
SWARA	Stepwise Weight Assessment Ratio Analysis
TOPSIS	Technique for the Order Preference by Similarity to Ideal Solution
TCTP	Time-Cost Trade-off Problems
TCQTP	Time-cost-quality Trade-off Problems
AHP	Analytic Hierarchy Process
WASPAS	Weighted Aggregates Sum Product ASsessment
VIKOR	VlseKriterijumska Optimizacija I Kaompromisno Resenje
DEMATEL	Decision Making Trial and Evaluation Laboratory
BSC	Balanced Scorecard
DEA	Data Envelopment Analysis
BWM	Best Worst Method
ANP	Analytic Network Process
QFD	Quality Function Deployment
COPRAS	COMplex PROportional ASsessment
TFN	Triangular Fuzzy Number

## Appendix A. Project Data (Project with 13 Activities)

No.	Project Activities	Execution Modes	Time			Cost (\$)			Quality		
			L	M	U	L	M	U	L	M	U
1	preliminary studies	1	14	15	16	503	559	588	0.2	0.4	0.5
		2	14	15	16	453	503	530	0.3	0.5	0.7
		3	13	14	15	530	588	618	0.2	0.4	0.5
		4	13	14	15	503	559	588	0.7	0.8	1
		5	13	14	15	453	503	530	0.5	0.7	0.9
		6	12	13	14	530	588	618	0.3	0.5	0.7
		7	12	13	14	503	559	588	0.5	0.7	0.9
2	Basic Engineering	1	54	60	63	2515	2795	2942	0.2	0.4	0.5
		2	54	60	63	2264	2515	2648	0.3	0.5	0.7
		3	51	57	60	2648	2942	3089	0.3	0.5	0.7
		4	51	57	60	2515	2795	2942	0.3	0.5	0.7
		5	51	57	60	2264	2515	2648	0.5	0.7	0.9
		6	46	51	54	2648	2942	3089	0.5	0.7	0.9
		7	46	51	54	2515	2795	2942	0.5	0.7	0.9
3	detail engineering	1	81	90	95	6036	6707	7060	0.2	0.4	0.5
		2	81	90	95	5433	6036	6354	0.3	0.5	0.7
		3	77	86	90	6354	7060	7413	0.2	0.4	0.5
		4	77	86	90	6036	6707	7060	0.7	0.8	1
		5	77	86	90	5433	6036	6354	0.5	0.7	0.9
		6	69	77	81	6354	7060	7413	0.3	0.5	0.7
		7	69	77	81	6036	6707	7060	0.5	0.7	0.9
4	production engineering	1	41	45	47	1006	1118	1177	0.3	0.5	0.7
		2	41	45	47	905	1006	1059	0.5	0.7	0.9
		3	38	43	45	1059	1177	1236	0.3	0.5	0.7
		4	38	43	45	1006	1118	1177	0.7	0.8	1
		5	38	43	45	905	1006	1059	0.3	0.5	0.7
		6	35	38	41	1059	1177	1236	0.2	0.4	0.5
		7	35	38	41	1006	1118	1177	0.3	0.5	0.7
5	production stage 1	1	41	45	47	2683	2981	3138	0.3	0.5	0.7
		2	41	45	47	2414	2683	2824	0.3	0.5	0.7
		3	38	43	45	2824	3138	3294	0.2	0.4	0.5
		4	38	43	45	2683	2981	3138	0.7	0.8	1
		5	38	43	45	2414	2683	2824	0.5	0.7	0.9
		6	35	38	41	2824	3138	3294	0.2	0.4	0.5
		7	35	38	41	2683	2981	3138	0.5	0.7	0.9
6	production stage 2	1	122	135	142	86736	96374	101446	0.3	0.5	0.7
		2	122	135	142	78063	86736	91301	0.5	0.7	0.9
		3	115	128	135	91301	101446	106518	0.3	0.5	0.7
		4	115	128	135	86736	96374	101446	0.3	0.5	0.7
		5	115	128	135	78063	86736	91301	0.7	0.8	1

No.	Project Activities	Execution Modes	Time			Cost (\$)			Quality		
			L	M	U	L	M	U	L	M	U
		6	104	115	122	91301	101446	106518	0.5	0.7	0.9
		7	104	115	122	86736	96374	101446	0.7	0.8	1
7	production stage 3	1	90	100	105	37556	41729	43925	0.3	0.5	0.7
		2	90	100	105	33800	37556	39533	0.5	0.7	0.9
		3	86	95	100	39533	43925	46121	0.3	0.5	0.7
		4	86	95	100	37556	41729	43925	0.5	0.7	0.9
		5	86	95	100	33800	37556	39533	0.3	0.5	0.7
		6	77	86	90	39533	43925	46121	0.3	0.5	0.7
		7	77	86	90	37556	41729	43925	0.3	0.5	0.7
		8	production stage 4	1	108	120	126	25037	27819	29283	0.2
2	108			120	126	22534	25037	26355	0.5	0.7	0.9
3	103			114	120	26355	29283	30748	0.2	0.4	0.5
4	103			114	120	25037	27819	29283	0.7	0.8	1
5	103			114	120	22534	25037	26355	0.3	0.5	0.7
6	92			103	108	26355	29283	30748	0.5	0.7	0.9
7	92			103	108	25037	27819	29283	0.3	0.5	0.7
9	Construction stage 1	1	162	180	189	66039	73377	77239	0.2	0.4	0.5
		2	162	180	189	59435	66039	69515	0.3	0.5	0.7
		3	154	171	180	69515	77239	81101	0.2	0.4	0.5
		4	154	171	180	66039	73377	77239	0.7	0.8	1
		5	154	171	180	59435	66039	69515	0.5	0.7	0.9
		6	139	154	162	69515	77239	81101	0.3	0.5	0.7
		7	139	154	162	66039	73377	77239	0.5	0.7	0.9
10	Construction stage 2	1	108	120	126	12460	13845	14573	0.2	0.4	0.5
		2	108	120	126	11214	12460	13116	0.5	0.7	0.9
		3	103	114	120	13116	14573	15302	0.2	0.4	0.5
		4	103	114	120	12460	13845	14573	0.7	0.8	1
		5	103	114	120	11214	12460	13116	0.3	0.5	0.7
		6	92	103	108	13116	14573	15302	0.5	0.7	0.9
		7	92	103	108	12460	13845	14573	0.3	0.5	0.7
11	Construction stage 3	1	68	75	79	5483	6092	6412	0.3	0.5	0.7
		2	68	75	79	4934	5482	5771	0.5	0.7	0.9
		3	64	71	75	5771	6412	6733	0.3	0.5	0.7
		4	64	71	75	5482	6092	6412	0.3	0.5	0.7
		5	64	71	75	4934	5482	5771	0.7	0.8	1
		6	58	64	68	5771	6412	6732	0.5	0.7	0.9
		7	58	64	68	5482	6092	6412	0.7	0.8	1
12	Test and Inspection	1	68	75	79	5607	6230	6558	0.3	0.5	0.7
		2	68	75	79	5046	5607	5902	0.5	0.7	0.9
		3	64	71	75	5902	6558	6886	0.3	0.5	0.7
		4	64	71	75	5607	6230	6558	0.7	0.8	1
		5	64	71	75	5046	5607	5902	0.3	0.5	0.7

No.	Project Activities	Execution Modes	Time			Cost (\$)			Quality		
			L	M	U	L	M	U	L	M	U
13	Pre-Commissioning and Commissioning	6	58	64	68	5902	6558	6886	0.2	0.4	0.5
		7	58	64	68	5607	6230	6558	0.3	0.5	0.7
		1	14	15	16	4236	4707	4955	0.3	0.5	0.7
		2	14	15	16	3813	4236	4459	0.5	0.7	0.9
		3	13	14	15	4459	4955	5203	0.3	0.5	0.7
		4	13	14	15	4236	4707	4955	0.5	0.7	0.9
		5	13	14	15	3813	4236	4459	0.3	0.5	0.7
		6	12	13	14	4459	4955	5203	0.3	0.5	0.7
		7	12	13	14	4236	4707	4955	0.3	0.5	0.7

### Appendix B. Results of Fuzzy TOPSIS Method (Project by 13 Activities)

No.	Execution Modes	d <sup>+</sup>	d <sup>-</sup>	C	Rank	N	Execution Modes	d <sup>+</sup>	d <sup>-</sup>	C	Rank
1	1	0.007258	0.003702	0.3378	6	8	1	0.00725	0.003908	0.3502	6
	2	0.008013	0.002139	0.2107	7		2	0.005451	0.005463	0.5005	3
	3	0.007057	0.005404	0.4337	4		3	0.006909	0.005773	0.4552	4
	4	<b>0.000763</b>	<b>0.009548</b>	<b>0.9260</b>	<b>1</b>		4	<b>0.000606</b>	<b>0.009932</b>	<b>0.9425</b>	<b>1</b>
	5	0.005716	0.004359	0.4327	5		5	0.008163	0.001561	0.1605	7
	6	0.004289	0.005863	0.5775	3		6	0.001885	0.00903	0.8273	2
	7	0.002193	0.006382	0.7443	2		7	0.004937	0.003263	0.3979	5
2	1	0.005393	0.003976	0.4244	6	9	1	0.007249	0.003905	0.3501	6
	2	0.006557	0.002577	0.2822	7		2	0.00803	0.00231	0.2234	7
	3	0.00166	0.006811	0.8040	2		3	0.006917	0.005752	0.4540	5
	4	0.002134	0.004192	0.6626	4		4	<b>0.000613</b>	<b>0.009911</b>	<b>0.9417</b>	<b>1</b>
	5	0.005198	0.005653	0.5210	5		5	0.005592	0.00469	0.4562	4
	6	<b>0.001548</b>	<b>0.009966</b>	<b>0.8656</b>	<b>1</b>		6	0.00446	0.00588	0.5687	3
	7	0.002022	0.007347	0.7842	3		7	0.002354	0.006414	0.7315	2
3	1	0.00725	0.003962	0.3534	6	10	1	0.007249	0.003908	0.3503	6
	2	0.008031	0.002368	0.2277	7		2	0.005451	0.005463	0.5005	3
	3	0.006914	0.0058	0.4562	5		3	0.006909	0.005773	0.4552	4
	4	<b>0.000611</b>	<b>0.009959</b>	<b>0.9422</b>	<b>1</b>		4	<b>0.000606</b>	<b>0.009932</b>	<b>0.9425</b>	<b>1</b>
	5	0.005589	0.004738	0.4588	4		5	0.008163	0.001561	0.1605	7
	6	0.004518	0.00588	0.5655	3		6	0.001885	0.00903	0.8273	2
	7	0.002413	0.006413	0.7266	2		7	0.004936	0.003263	0.3980	5
4	1	0.003459	0.004777	0.5800	3	11	1	0.003457	0.003929	0.5320	4
	2	0.005472	0.005487	0.5007	4		2	0.005453	0.00272	0.3328	7
	3	0.003163	0.006581	0.6754	2		3	0.003157	0.005701	0.6436	3
	4	<b>0.000653</b>	<b>0.009897</b>	<b>0.9381</b>	<b>1</b>		4	0.003631	0.003083	0.4592	5
	5	0.00823	0.001515	0.1554	7		5	0.005221	0.003638	0.4106	6
	6	0.008278	0.005067	0.3797	6		6	<b>0.001903</b>	<b>0.006267</b>	<b>0.7671</b>	<b>1</b>
	7	0.004961	0.003275	0.3976	5		7	0.001971	0.005414	0.7332	2

No.	Execution Modes	d <sup>+</sup>	d <sup>-</sup>	C	Rank	N	Execution Modes	d <sup>+</sup>	d <sup>-</sup>	C	Rank
5	1	0.003455	0.004769	0.5799	3	12	1	0.003458	0.004762	0.5793	3
	2	0.008027	0.002336	0.2255	7		2	0.005453	0.005482	0.5013	4
	3	0.006955	0.005723	0.4514	5		3	0.003157	0.006535	0.6742	2
	<b>4</b>	<b>0.000649</b>	<b>0.009889</b>	<b>0.9384</b>	<b>1</b>		<b>4</b>	<b>0.000646</b>	<b>0.00986</b>	<b>0.9385</b>	<b>1</b>
	5	0.005627	0.004665	0.4533	4		5	0.008205	0.001487	0.1535	7
	6	0.008278	0.005042	0.3785	6		6	0.008273	0.005047	0.3789	6
	7	0.002379	0.006417	0.7296	2		7	0.004955	0.003264	0.3972	5
6	1	0.003457	0.003949	0.5332	4	13	1	0.001984	0.003736	0.6532	3
	2	0.005451	0.002742	0.3347	7		2	0.005051	0.002814	0.3578	6
	3	0.003147	0.005734	0.6456	3		3	0.001791	0.005425	0.7519	2
	4	0.00362	0.003118	0.4627	5		<b>4</b>	<b>0.000755</b>	<b>0.004315</b>	<b>0.8511</b>	<b>1</b>
	5	0.005209	0.003673	0.4135	6		5	0.006841	0.000375	0.0519	7
	<b>6</b>	<b>0.001925</b>	<b>0.006268</b>	<b>0.7650</b>	<b>1</b>		6	0.002814	0.005051	0.6422	4
	7	0.001993	0.005414	0.7310	2		7	0.003288	0.002431	0.4250	5
7	1	0.001983	0.003879	0.6618	3		1	0.001983	0.003879	0.6618	3
	2	0.005045	0.00296	0.3697	6		2	0.005045	0.00296	0.3697	6
	3	0.00164	0.005757	0.7783	2		3	0.00164	0.005757	0.7783	2
	<b>4</b>	<b>0.000604</b>	<b>0.00465</b>	<b>0.8851</b>	<b>1</b>		<b>4</b>	<b>0.000604</b>	<b>0.00465</b>	<b>0.8851</b>	<b>1</b>
	5	0.006686	0.000712	0.0962	7		5	0.006686	0.000712	0.0962	7
	6	0.00296	0.005045	0.6303	4		6	0.00296	0.005045	0.6303	4
	7	0.003433	0.002429	0.4144	5		7	0.003433	0.002429	0.4144	5

### Appendix C. Project Data (Project with 32 Activities)

No.	Project Activities	Execution Modes	Time			Cost (\$)			Quality%		
			L	M	U	L	M	U	L	M	U
1	Basement-Shuttering for shear wall or column	1	17	20	23	484.2	569.6	655.0	61.6	72.5	83.4
		2	11	13	15	613.4	721.7	830.0	71.3	83.9	96.5
		3	6	7	8	661.6	778.3	895.0	71.3	83.9	96.5
		4	7	8	9	702.2	826.1	950.0	69.7	82	94.3
		5	5	6	7	760.6	894.8	1029.0	69.7	82	94.3
		6	20	23	26	460.0	541.2	622.4	64.7	76.1	87.5
		7	7	8	9	664.1	781.3	898.5	71.2	83.8	96.4
		8	5	6	7	719.8	846.8	973.8	71.2	83.8	96.4
2	Basement-reinforcement for wall or column	1	8	9	10	4667.6	5491.3	6315.0	67.2	79	90.9
		2	6	7	8	4699.7	5529.1	6358.5	67.2	79	90.9
		3	9	10	11	4656.3	5478	6299.7	68.2	80.2	92.2
		4	9	11	13	4647.0	5467.1	6287.2	67.2	79.1	91.0
		5	5	6	7	4734.0	5569.4	6404.8	71.8	84.5	97.2
		6	4	5	6	4794.3	5640.3	6486.3	75.0	88.2	100.0
		7	3	4	5	4821.0	5671.8	6522.6	75.0	88.2	100.0
		8	2	3	4	4832.8	5685.6	6538.4	75.0	88.2	100.0

No.	Project Activities	Execution Modes	Time			Cost (\$)			Quality%		
			L	M	U	L	M	U	L	M	U
3	Basement-concreting of shear wall or column	1	11	13	15	3313.6	3898.4	4483.2	66.4	78.1	89.8
		2	8	9	10	4225.8	4971.5	5717.2	67.9	79.9	91.9
		3	4	5	6	4248.3	4998	5747.7	67.9	79.9	91.9
		4	2	3	4	4265.6	5018.3	5771.0	67.9	79.9	91.9
		5	6	7	8	4023.8	4733.9	5444.0	67.3	79.2	91.1
		6	4	5	6	4042.6	4756	5469.4	67.3	79.2	100
		7	2	3	4	4793.3	5639.2	6485.1	75.0	88.2	100
		8	1	2	3	4794.8	5640.9	6487.0	75.0	88.2	100
4	Basement-shuttering for slab	1	17	20	23	623.6	733.7	843.8	64.9	76.4	87.9
		2	14	16	18	669.8	788	906.2	69.5	81.8	94.1
		3	12	14	16	757.6	891.3	1025.0	66.3	78	89.7
		4	9	10	11	748.3	880.4	1012.5	74.0	87	100
		5	6	7	8	825.5	971.2	1116.9	74.0	87	100
5	Basement-reinforcement for slab	1	9	11	13	6223.4	7321.7	8420.0	67.2	79	90.9
		2	8	9	10	6266.3	7372.1	8477.9	67.2	79	90.9
		3	11	13	15	6208.4	7304	8399.6	68.2	80.2	92.2
		4	12	14	16	6196.1	7289.5	8382.9	67.2	79.1	91.0
		5	7	8	9	6312.0	7425.9	8539.8	71.8	84.5	97.2
		6	5	6	7	6392.3	7520.4	8648.5	75.0	88.2	100.0
		7	4	5	6	6428.1	7562.5	8696.9	75.0	88.2	100.0
		8	3	4	5	6443.7	7580.8	8717.9	75.0	88.2	100.0
6	Basement-concreting slab	1	12	14	16	3568.6	4198.3	4828	66.4	78.1	89.8
		2	6	7	8	3697.1	4349.5	5001.9	66.4	78.1	89.8
		3	9	10	11	4270.2	5023.8	5777.4	69	81.2	93.4
		4	4	5	6	4040.3	4753.3	5466.3	69	81.2	93.4
		5	3	4	5	4339.8	5105.7	5871.6	69	81.2	93.4
		6	4	5	6	4296.9	5055.2	5813.5	71.6	84.2	96.8
		7	1	2	2	5120.6	6024.2	6024.2	73.4	86.4	86.4
		8	2	2	3	6024.2	6024.2	6950.9	86.4	86.4	99.4
7	1st level-shuttering (wall and column)	1	14	17	20	409.6	481.9	554.2	61.6	72.5	83.4
		2	9	11	13	519.1	610.7	702.3	71.3	83.9	96.5
		3	5	6	7	559.7	658.5	757.3	71.3	83.9	96.5
		4	6	7	8	594.2	699	803.9	69.7	82	94.3
		5	4	5	6	641.8	755	868.3	69.7	82	94.3
		6	16	19	22	388.2	456.7	525.2	64.7	76.1	87.5
		7	6	7	8	560.3	659.2	758.1	71.2	83.8	96.4
		8	4	5	6	607.3	714.5	821.7	71.2	83.8	96.4
8	1st level-reinforcement (wall and column)	1	9	11	13	5851.0	6883.5	7916.0	67.2	79	90.9
		2	8	9	10	5891.4	6931	7970.7	67.2	79	90.9
		3	10	12	14	5836.9	6866.9	7896.9	68.2	80.2	92.2
		4	11	13	15	5825.3	6853.3	7881.3	67.2	79.1	91.0

No.	Project Activities	Execution Modes	Time			Cost (\$)			Quality%		
			L	M	U	L	M	U	L	M	U
		5	6	7	8	5917.5	6961.8	8006.1	71.8	84.5	97.2
		6	5	6	7	5992.8	7050.3	8107.8	75.0	88.2	100.0
		7	4	5	6	6026.3	7089.8	8153.3	75.0	88.2	100.0
		8	3	4	5	6041.0	7107	8173.1	75.0	88.2	100.0
9	1st level-concreting (wall and column)	1	9	11	13	2760.6	3247.8	3735.0	66.4	78.1	89.8
		2	6	7	8	3520.5	4141.8	4763.1	67.9	79.9	91.9
		3	3	4	5	3539.3	4163.9	4788.5	67.9	79.9	91.9
		4	2	3	4	3553.7	4180.8	4807.9	67.9	79.9	91.9
		5	5	6	7	3342.8	3932.7	4522.6	67.3	79.2	91.1
		6	3	4	5	3358.5	3951.2	4543.9	64.2	75.5	86.8
		7	1	2	3	3982.1	4684.8	5389.2	75.0	88.2	100.0
		8	2	2	3	4686.3	4686.3	5389.2	88.2	88.2	100.0
10	1st level-shuttering (beam and slab)	1	15	18	21	562.9	662.2	761.5	63.4	74.6	85.8
		2	12	14	16	604.5	711.2	817.9	69.5	81.8	94.1
		3	10	12	14	683.7	804.4	925.1	66.3	78	89.7
		4	8	9	10	675.4	794.6	913.8	74.0	87	100
		5	5	6	7	743.0	874.1	1005.2	74.0	87	100
11	1st level-reinforcement (beam and slab)	1	9	11	13	5851.0	6883.5	7916.0	67.2	79	90.9
		2	8	9	10	5891.4	6931	7970.7	67.2	79	90.9
		3	10	12	14	583.6	6866	789.6	68.2	80.2	92.2
		4	11	13	15	5825.3	6853.3	7881.3	67.2	79.1	91.0
		5	6	7	8	5927.8	6973.9	8020.0	71.8	84.5	97.2
		6	5	6	7	6003.2	7062.6	8122.0	75.0	88.2	100.0
		7	4	5	6	6036.8	7102.1	8167.4	75.0	88.2	100.0
		8	3	4	5	6051.5	7119.4	8187.3	75.0	88.2	100.0
12	1st level-concreting (beam and slab)	1	7	8	9	2044.9	2405.8	2766.7	66.4	78.1	89.8
		2	3	4	5	2118.5	2492.4	2866.3	66.4	78.1	89.8
		3	5	6	7	2447.1	2878.9	3310.7	69.0	81.2	93.4
		4	2	3	4	2462.4	2896.9	3331.4	71.6	84.2	96.8
		5	1	2	3	2484.2	2922.6	3361.0	69.0	81.2	93.4
		6	2	3	4	2312.8	2720.9	3129.0	69.0	81.2	93.4
		7	1	1	2	3448.4	3448.4	3965.7	86.4	86.4	99.4
		8	1	2	2	2940.9	3459.9	3459.9	73.4	86.4	86.4
13	2nd level-shuttering (wall and column)	1	14	16	18	379.3	446.2	513.1	61.6	72.5	83.4
		2	9	10	11	480.6	565.4	650.2	71.3	83.9	96.5
		3	4	5	6	518.2	609.7	701.2	70.6	83	95.5
		4	5	6	7	550.1	647.2	744.3	69.7	82	94.3
		5	3	4	5	595.3	700.3	805.3	69.7	82	94.3
		6	15	18	21	360.1	423.6	487.1	64.7	76.1	87.5
		7	6	7	8	519.8	611.5	703.2	71.3	83.9	96.5
		8	4	5	6	563.3	662.7	762.1	71.3	83.9	96.5

No.	Project Activities	Execution Modes	Time			Cost (\$)			Quality%		
			L	M	U	L	M	U	L	M	U
14	2nd level-reinforcement (wall and column)	1	10	12	14	6826.2	8030.8	9235.4	67.2	79	90.9
		2	9	10	11	6873.2	8086.1	9299.0	67.2	79	90.9
		3	12	14	16	6809.7	8011.4	9213.1	68.2	80.2	92.2
		4	13	15	17	6796.2	7995.5	9194.8	67.2	79.1	91.0
		5	7	8	9	6915.8	8136.2	9356.6	71.8	84.5	97.2
		6	6	7	8	7003.7	8239.7	9475.7	75.0	88.2	100.0
		7	4	5	6	7042.9	8285.8	9528.7	75.0	88.2	100.0
		8	3	4	5	7060.0	8305.9	9551.8	75.0	88.2	100.0
15	2nd level-concreting (wall and column)	1	10	12	14	3070.7	3612.6	4154.5	66.4	78.1	89.8
		2	7	8	9	3916.0	4607.1	5298.2	67.9	79.9	91.9
		3	3	4	5	3936.9	4631.6	5326.3	67.9	79.9	91.9
		4	2	3	4	3952.9	4650.5	5348.1	67.9	79.9	91.9
		5	6	7	8	3720.7	4377.3	5033.9	67.3	79.2	91.1
		6	4	5	6	3738.1	4397.8	5057.5	67.3	79.2	91.1
		7	2	3	4	4432.2	5214.4	5996.6	75.0	88.2	100.0
		8	1	2	3	4433.7	5216.1	5998.5	75.0	88.2	100.0
16	2nd level-shuttering (beam and slab)	1	16	19	22	579.1	681.3	783.5	63.4	74.6	85.8
		2	13	15	17	622.0	731.8	841.6	69.5	81.8	94.1
		3	11	13	15	703.5	827.7	951.9	66.3	78	89.7
		4	9	10	11	695.0	817.6	940.2	74.0	87	100
		5	6	7	8	764.9	899.9	1034.9	74.0	87	100
17	2nd level-reinforcement (beam and slab)	1	11	13	15	7321.8	8613.9	9906.0	67.2	79	90.9
		2	9	11	13	7372.2	8673.2	9974.2	67.2	79	90.9
		3	13	15	17	7304.1	8593	9882.0	68.2	80.2	92.2
		4	14	16	18	7289.6	8576	9862.4	67.2	79.1	91.0
		5	8	9	10	7409.8	8717.4	10025.0	71.8	84.5	97.2
		6	6	7	8	7499.8	8823.3	10146.8	75.0	88.2	100.0
		7	5	6	7	7546.0	8877.7	10209.4	75.0	88.2	100.0
		8	4	5	6	7564.3	8899.2	10234.1	75.0	88.2	100.0
18	2nd level-concreting (beam and slab)	1	8	9	10	2303.1	2709.5	3115.9	66.4	78.1	89.8
		2	4	5	6	2386.0	2807.1	3228.2	66.4	78.1	89.8
		3	6	7	8	2756.0	3242.3	3728.6	69.0	81.2	93.4
		4	3	4	5	2773.1	3262.5	3751.9	69.0	81.2	93.4
		5	2	3	4	2794.7	3287.9	3781.1	69.0	81.2	93.4
		6	3	4	5	2601.9	3061	3520.2	71.6	84.2	100.0
		7	2	2	3	3879.5	3879.5	4461.4	86.4	86.4	100.0
		8	1	1	2	3892.4	3892.4	4476.3	86.4	86.4	100.0
19	1st level-block work	1	5	6	7	2249.1	2646	3042.9	68.9	81.1	93.3
		2	6	7	8	2390.7	2812.6	3234.5	70.1	82.5	94.9
		3	4	5	6	2456.4	2889.9	3323.4	69.8	82.1	94.4
		4	3	4	5	2472.1	2908.4	3344.7	69.8	82.1	94.4
		5	3	4	5	2751.7	3237.3	3722.9	71.7	84.4	97.1

No.	Project Activities	Execution Modes	Time			Cost (\$)			Quality%		
			L	M	U	L	M	U	L	M	U
20	1st level-plastering	6	5	6	7	2414.4	2840.5	3266.6	69.0	81.2	93.4
		7	7	8	9	2191.4	2578.1	2964.8	67.3	79.2	91.1
		8	7	8	9	1926.9	2266.9	2606.9	65.8	77.4	89.0
		1	7	8	9	740.9	871.6	1002.3	63.0	74.1	85.2
		2	11	13	15	671.3	789.8	908.3	61.5	72.4	83.3
		3	8	9	10	709.6	834.8	960.0	61.5	72.4	83.3
		4	11	13	15	688.7	810.2	931.7	64.1	75.4	86.7
		5	8	9	10	728.2	856.7	985.2	64.1	75.4	86.7
21	1st level-tile flooring	6	5	6	7	808.4	951	1093.7	73.4	86.4	99.4
		7	3	4	5	878.1	1033	1188.0	75.4	88.7	100.0
		8	13	15	17	616.8	725.6	834.4	68.5	80.6	92.7
		1	4	5	6	1029.4	1211.1	1392.8	65.5	77	88.6
		2	4	5	6	917.9	1079.9	1241.9	64.7	76.1	87.5
22	1st level-putty-2 coats	3	2	3	4	1135.0	1335.3	1535.6	64.7	76.1	87.5
		4	3	4	5	1100.3	1294.5	1488.7	66.1	77.8	89.5
		5	3	4	5	1137.0	1337.6	1538.2	66.1	77.8	89.5
23	1st level-primer	1	15	18	21	185.5	218.2	250.9	67.8	79.8	91.8
		2	8	9	10	207.7	244.4	281.1	67.8	79.8	91.8
24	1st level-first coat	1	8	9	10	137.3	161.5	185.7	66.1	77.8	89.5
		2	4	5	6	148.4	174.6	200.8	66.1	77.8	89.5
25	1st level-final coat	1	5	6	7	166.9	196.4	225.9	71.1	83.6	96.1
		2	9	10	12	140.8	165.7	190.6	70.2	82.6	95.0
26	2nd level-block work	1	5	6	7	166.9	196.4	225.9	71.1	83.6	96.1
		2	9	10	12	140.8	165.7	190.6	70.2	82.6	95.0
		1	6	7	8	2474.1	2910.7	3347.3	68.9	81.1	93.3
		2	6	7	8	2629.8	3093.9	3558.0	69.8	82.1	94.4
		3	5	6	7	2702.1	3178.9	3655.7	69.8	82.1	94.4
		4	4	5	6	2719.3	3199.2	3679.1	69.8	82.1	94.4
		5	3	4	5	3026.9	3561	4095.2	71.7	84.4	97.1
		6	5	6	7	2655.8	3124.5	3593.2	69.0	81.2	93.4
27	2nd level-plastering	7	8	9	10	2410.5	2835.9	3261.3	67.3	79.2	91.1
		8	8	9	10	2119.6	2493.6	2867.6	65.8	77.4	89.0
		1	7	8	9	753.2	886.1	1019.0	63.0	74.1	85.2
		2	12	14	16	682.5	802.9	923.3	64.1	75.4	86.7
		3	8	9	10	721.4	848.7	976.0	61.5	72.4	83.3
		4	11	13	15	700.1	823.7	947.3	61.5	72.4	83.3
		5	8	9	10	740.4	871	1001.7	64.1	75.4	86.7
		6	5	6	7	821.9	966.9	1111.9	73.4	86.4	99.4
28	2nd level-plastering	7	3	4	5	892.7	1050.2	1207.7	75.4	88.7	100.0
		8	13	15	17	627.0	737.6	848.2	68.5	80.6	92.7

No.	Project Activities	Execution Modes	Time			Cost (\$)			Quality%		
			L	M	U	L	M	U	L	M	U
28	2nd level-tile flooring	1	4	5	6	989.9	1164.6	1339.3	65.5	77	88.6
		2	4	5	6	882.6	1038.4	1194.2	64.7	76.1	87.5
		3	3	3	4	1283.9	1283.9	1476.5	76.1	76.1	87.5
		4	3	4	5	1058.0	1244.7	1431.4	66.1	77.8	89.5
		5	3	3	4	1286.2	1286.2	1479.1	77.8	77.8	89.5
29	2nd level putty-2 coats	1	15	18	21	179.7	211.4	243.1	67.8	79.8	91.8
		2	8	9	10	201.3	236.8	272.3	67.8	79.8	91.8
30	2nd level-primer	1	8	9	10	132.9	156.4	179.9	66.1	77.8	89.5
		2	4	5	6	143.7	169.1	194.5	66.1	77.8	89.5
31	2nd level-first coat	1	4	5	6	161.7	190.2	218.7	71.1	83.6	96.1
		2	8	9	10	136.5	160.6	184.7	70.2	82.6	95.0
32	2nd level-final coat	1	4	5	6	161.7	190.2	218.7	71.1	83.6	96.1
		2	8	9	10	136.5	160.6	184.7	70.2	82.6	95.0

## References

- Afshar, A.; Ziaraty, A.K.; Kaveh, A.; Sharifi, F. Nondominated archiving multicolony ant algorithm in time–cost trade-off optimization. *J. Constr. Eng. Manag.* **2009**, *135*, 668–674. [\[CrossRef\]](#)
- Hafezalkotob, A.; Hosseinpour, E.; Moradi, M.; Khalili-Damghani, K. Multi-resource trade-off problem of the project contractors in a cooperative environment: Highway construction case study. *Int. J. Manag. Sci. Eng. Manag.* **2018**, *13*, 129–138. [\[CrossRef\]](#)
- Babu, A.J.G.; Suresh, N. Project management with time, cost, and quality considerations. *Eur. J. Oper. Res.* **1996**, *88*, 320–327. [\[CrossRef\]](#)
- Khang, D.B.; Myint, Y.M. Time, cost and quality trade-off in project management: A case study. *Int. J. Proj. Manag.* **1999**, *17*, 249–256. [\[CrossRef\]](#)
- Kim, J.; Kang, C.; Hwang, I. A practical approach to project scheduling: Considering the potential quality loss cost in the time–cost tradeoff problem. *Int. J. Proj. Manag.* **2012**, *30*, 264–272. [\[CrossRef\]](#)
- Saif, A.; Abbas, S.; Fayed, Z. The PDBO algorithm for discrete time, cost and quality trade-off in software projects with expressing quality by defects. *Procedia Comput. Sci.* **2015**, *65*, 930–939. [\[CrossRef\]](#)
- Derbe, G.; Li, Y.; Wu, D.; Zhao, Q. Scientometric review of construction project schedule studies: Trends, gaps and potential research areas. *J. Civ. Eng. Manag.* **2020**, *26*, 343–363. [\[CrossRef\]](#)
- Moghadam, E.K.; Sharifi, M.; Rafiee, S.; Chang, Y.K. Time–Cost–Quality Trade-Off in a Broiler Production Project Using Meta-Heuristic Algorithms: A Case Study. *Agriculture* **2020**, *10*, 3. [\[CrossRef\]](#)
- Antucheviciene, J.; Kala, Z.; Marzouk, M.; Vaidogas, E.R. Decision making methods and applications in civil engineering. *Math. Probl. Eng.* **2015**, *2015*. [\[CrossRef\]](#)
- Balali, A.; Moehler, R.C.; Valipour, A. Ranking cost overrun factors in the mega hospital construction projects using Delphi-SWARA method: An Iranian case study. *Int. J. Constr. Manag.* **2020**, 1–9. [\[CrossRef\]](#)
- Khalesi, H.; Balali, A.; Valipour, A.; Antucheviciene, J.; Migilinskas, D.; Zigmund, V. Application of Hybrid SWARA–BIM in Reducing Reworks of Building Construction Projects from the Perspective of Time. *Sustainability* **2020**, *12*, 8927. [\[CrossRef\]](#)
- Li, H.; Wang, W.; Fan, L.; Li, Q.; Chen, X. A novel hybrid MCDM model for machine tool selection using fuzzy DEMATEL, entropy weighting and later defuzzification VIKOR. *Appl. Soft Comput.* **2020**, *91*, 106207. [\[CrossRef\]](#)
- Koulinas, G.K.; Xanthopoulos, A.S.; Tsilipiras, T.T.; Koulouriotis, D.E. Schedule Delay Risk Analysis in Construction Projects with a Simulation-Based Expert System. *Buildings* **2020**, *10*, 134. [\[CrossRef\]](#)
- Abdellatif, H.; Alshibani, A. Major Factors Causing Delay in the Delivery of Manufacturing and Building Projects in Saudi Arabia. *Buildings* **2019**, *9*, 93. [\[CrossRef\]](#)
- Moselhi, O. Schedule compression using the direct stiffness method. *Can. J. Civ. Eng.* **1993**, *20*, 65–72. [\[CrossRef\]](#)
- Manzoor, B.; Othman, I.; Gardezi, S.S.S.; Harirchian, E. Strategies for Adopting Building Information Modeling (BIM) in Sustainable Building Projects—A Case of Malaysia. *Buildings* **2021**, *11*, 249. [\[CrossRef\]](#)
- Harirchian, E.; Lahmer, T. Developing a hierarchical type-2 fuzzy logic model to improve rapid evaluation of earthquake hazard safety of existing buildings. *Structures* **2020**, *28*, 1384–1399. [\[CrossRef\]](#)
- Liu, L.; Burns, S.A.; Feng, C.W. Construction time–cost trade-off analysis using LP/IP hybrid method. *J. Constr. Eng. Manag.* **1995**, *121*, 446–454. [\[CrossRef\]](#)
- Demeulemeester, E.; De Reyck, B.; Foubert, B.; Herroelen, W.; Vanhoucke, M. New computational results on the discrete time/cost trade-off problem in project networks. *J. Oper. Res. Soc.* **1998**, *49*, 1153–1163. [\[CrossRef\]](#)

20. Vanhoucke, M. New computational results for the discrete time/cost trade-off problem with time-switch constraints. *Eur. J. Oper. Res.* **2005**, *165*, 359–374. [[CrossRef](#)]
21. El-Rayes, K.; Kandil, A. Time-cost-quality trade-off analysis for highway construction. *J. Constr. Eng. Manag.* **2005**, *131*, 477–486. [[CrossRef](#)]
22. Tareghian, H.R.; Taheri, S.H. On the discrete time, cost and quality trade-off problem. *Appl. Math. Comput.* **2006**, *181*, 1305–1312. [[CrossRef](#)]
23. Zhang, H.; Xing, F. Fuzzy-multi-objective particle swarm optimization for time–cost–quality tradeoff in construction. *Autom. Constr.* **2010**, *19*, 1067–1075. [[CrossRef](#)]
24. Harirchian, E.; Jadhav, K.; Mohammad, K.; Aghakouchaki Hosseini, S.E.; Lahmer, T. A comparative study of MCDM methods integrated with rapid visual seismic vulnerability assessment of existing RC structures. *Appl. Sci.* **2020**, *10*, 6411. [[CrossRef](#)]
25. Chen, H.; Li, X.Y.; Lu, X.R.; Sheng, N.; Zhou, W.; Geng, H.P.; Yu, S. A multi-objective optimization approach for the selection of overseas oil projects. *Comput. Ind. Eng.* **2020**, *151*, 106977. [[CrossRef](#)]
26. Ma, J.; Harstvedt, J.D.; Jaradat, R.; Smith, B. Sustainability driven multi-criteria project portfolio selection under uncertain decision-making environment. *Comput. Ind. Eng.* **2020**, *140*, 106236. [[CrossRef](#)]
27. Tavana, M.; Khosrojerdi, G.; Mina, H.; Rahman, A. A new dynamic two-stage mathematical programming model under uncertainty for project evaluation and selection. *Comput. Ind. Eng.* **2020**, *149*, 106795. [[CrossRef](#)]
28. Issa, U.H.; Miky, Y.H.; Abdel-Malak, F.F. A decision support model for civil engineering projects based on multi-criteria and various data. *J. Civ. Eng. Manag.* **2019**, *25*, 100–113. [[CrossRef](#)]
29. Walczak, D.; Rutkowska, A. Project rankings for participatory budget based on the fuzzy TOPSIS method. *Eur. J. Oper. Res.* **2017**, *260*, 706–714. [[CrossRef](#)]
30. Mandic, D.; Jovanovic, P.; Bugarinovic, M. Two-phase model for multi-criteria project ranking: Serbian Railways case study. *Transp. Policy* **2014**, *36*, 88–104. [[CrossRef](#)]
31. Valipour, A.; Yahaya, N.; Md Noor, N.; Antuchevičienė, J.; Tamošaitienė, J. Hybrid SWARA-COPRAS method for risk assessment in deep foundation excavation project: An Iranian case study. *J. Civ. Eng. Manag.* **2017**, *23*, 524–532. [[CrossRef](#)]
32. Mota, A.; Ávila, P.; Albuquerque, R.; Costa, L.; Bastos, J. A Framework for Time-Cost-Quality Optimization in Project Management Problems Using an Exploratory Grid Concept in the Multi-Objective Simulated-Annealing. *Int. J. Inf. Technol. Decision Mak.* **2021**, *20*, 1095–1120. [[CrossRef](#)]
33. Nguyen, D.T.; Le-Hoai, L.; Tarigan, P.B.; Tran, D.H. Tradeoff time cost quality in repetitive construction project using fuzzy logic approach and symbiotic organism search algorithm. *Alex. Eng. J.* **2021**. [[CrossRef](#)]
34. Abbasi, D.; Ashrafi, M.; Ghodsypour, S.H. A multi objective-BSC model for new product development project portfolio selection. *Expert Syst. Appl.* **2020**, *162*, 113757. [[CrossRef](#)]
35. Banihashemi, S.A.; Khalilzadeh, M.; Shahraki, A.; Malkhalifeh, M.R.; Ahmadizadeh, S.S.R. Optimization of environmental impacts of construction projects: A time–cost–quality trade-off approach. *Int. J. Environ. Sci. Technol.* **2020**, *18*, 631–646. [[CrossRef](#)]
36. Banihashemi, S.A.; Khalilzadeh, M. Time-cost-quality-environmental impact trade-off resource-constrained project scheduling problem with DEA approach. *Eng. Constr. Arch. Manag.* **2020**, *28*, 1979–2004. [[CrossRef](#)]
37. Karbassi Yazdi, A.; Komijan, A.R.; Wanke, P.F.; Sardar, S. Oil project selection in Iran: A hybrid MADM approach in an uncertain environment. *Appl. Soft Comput.* **2020**, *88*, 106066. [[CrossRef](#)]
38. Liu, D.; Li, H.; Wang, H.; Qi, C.; Rose, T. Discrete symbiotic organisms search method for solving large-scale time-cost trade-off problem in construction scheduling. *Expert Syst. Appl.* **2020**, *148*, 113230. [[CrossRef](#)]
39. RezaHoseini, A.; Ghannadpour, S.F.; Hemmati, M. A comprehensive mathematical model for resource-constrained multi-objective project portfolio selection and scheduling considering sustainability and projects splitting. *J. Clean. Prod.* **2020**, *269*, 122073. [[CrossRef](#)]
40. Aouam, T.; Vanhoucke, M. An agency perspective for multi-mode project scheduling with time/cost trade-offs. *Comput. Oper. Res.* **2019**, *105*, 167–186. [[CrossRef](#)]
41. Toloo, M.; Mirbolouki, M. A new project selection method using data envelopment analysis. *Comput. Ind. Eng.* **2019**, *138*, 106119. [[CrossRef](#)]
42. Durmuşoğlu, Z.D.U. Assessment of techno-entrepreneurship projects by using Analytical Hierarchy Process (AHP). *Technol. Soc.* **2018**, *54*, 41–46. [[CrossRef](#)]
43. Jafarzadeh, H.; Akbari, P.; Abedin, B. A methodology for project portfolio selection under criteria prioritisation, uncertainty and projects interdependency–combination of fuzzy QFD and DEA. *Expert Syst. Appl.* **2018**, *110*, 237–249. [[CrossRef](#)]
44. Zolfani, S.H.; Pourhossein, M.; Yazdani, M.; Zavadskas, E.K. Evaluating construction projects of hotels based on environmental sustainability with MCDM framework. *Alex. Eng. J.* **2018**, *57*, 357–365. [[CrossRef](#)]
45. Tavana, M.; Abtahi, A.R.; Khalili-Damghani, K. A new multi-objective multi-mode model for solving preemptive time–cost–quality trade-off project scheduling problems. *Expert Syst. Appl.* **2014**, *41*, 1830–1846. [[CrossRef](#)]
46. Taylan, O.; Bafail, A.O.; Abdulaal, R.M.; Kabli, M.R. Construction projects selection and risk assessment by fuzzy AHP and fuzzy TOPSIS methodologies. *Appl. Soft Comput.* **2014**, *17*, 105–116. [[CrossRef](#)]
47. Chen, S.P.; Tsai, M.J. Time–cost trade-off analysis of project networks in fuzzy environments. *Eur. J. Oper. Res.* **2011**, *212*, 386–397. [[CrossRef](#)]
48. Zadeh, L.A. Fuzzy sets. *Inf. Control* **1965**, *8*, 338–353. [[CrossRef](#)]

49. Stević, Ž.; Vasiljević, M.; Puška, A.; Tanackov, I.; Junevičius, R.; Vesković, S. Evaluation of suppliers under uncertainty: A multi-phase approach based on fuzzy AHP and fuzzy EDAS. *Transport* **2019**, *34*, 52–66. [[CrossRef](#)]
50. Van Laarhoven, P.J.; Pedrycz, W. A fuzzy extension of Saaty's priority theory. *Fuzzy Sets Syst.* **1983**, *11*, 229–241. [[CrossRef](#)]
51. Hwang, C.L.; Yoon, K. *Multiple Attribute Decision Making Methods and Applications*; Springer: Berlin/Heidelberg, Germany, 1981.
52. Wang, Y.J.; Lee, H.S.; Lin, K. Fuzzy TOPSIS for multi-criteria decision-making. *Int. Math. J.* **2003**, *3*, 367–379.
53. Petrović, G.; Mihajlović, J.; Čojbašić, Ž.; Madić, M.; Marinković, D. Comparison of three fuzzy MCDM methods for solving the supplier selection problem. *Facta Univ. Ser. Mech. Eng.* **2019**, *17*, 455–469. [[CrossRef](#)]
54. Keršulienė, V.; Zavadskas, E.K.; Turskis, Z. Selection of rational dispute resolution method by applying new step-wise weight assessment ratio analysis (Swara). *J. Bus. Econ. Manag.* **2010**, *11*, 243–258. [[CrossRef](#)]
55. Mavi, R.K.; Goh, M.; Zarbakhshnia, N. Sustainable third-party reverse logistic provider selection with fuzzy SWARA and fuzzy MOORA in plastic industry. *Int. J. Adv. Manuf. Technol.* **2017**, *91*, 2401–2418. [[CrossRef](#)]
56. Vesković, S.; Stević, Ž.; Stojić, G.; Vasiljević, M.; Milinković, S. Evaluation of the railway management model by using a new integrated model DELPHI-SWARA-MABAC. *Decision Mak. Appl. Manag. Eng.* **2018**, *1*, 34–50. [[CrossRef](#)]